

Broadband Project Procurement Process Chronology

Date	Activity
09/29/09	CCSF issues San Francisco Bay Area Request for Information (RFI) 2009-DEM01 for a Regional 700MHz Wireless Mobile Broadband Network
11/30/09	RFI responses are due to Clement Ng, Bay Area UASI Project Manager
01/22/10	BTOP Round #2 Announced; discussions begin in the Bay Area regarding applying for funding
02/01/10	CCSF issues Request for Proposals (RFP) to RFI Respondants
02/16/10	RFP responses due to Clement Ng, Bay Area UASI Project Manager Responses received from: Alcatel-Lucent, AT&T, Harris, IP Wireless, Motorola, Inc., Northrup-Gruman, Rivada Networks, and Verizon Wireless
02/23/10	Oral presentations by Alcatel-Lucent, Motorola, IP Wireless, and Harris; Panel members include: Ahsan Baig, City of Oakland, Shelly Nelson, Marin County, Bill McCammon, EBRCSA, Morris Tabak, City of San Francisco, Steve Dupree, San Mateo County, Mike Casten, Contra Costa County, and Teresa Serata (non-voting)
02/26/10	Panel selects Motorola as private industry partner for BayWEB Project
03/15/10	BTOP Round#2 Applications Due
07/07/10	BayRICS Policy Group, chaired by Sheriff Ahern and executive sponsor, approves BayWEB Pilot, aka Project Cornerstone, which is an early deployment of 700 MHz LTE Public Safety Broadband Network at 10 sites operating in 4 counties (Contra Costa, Alameda, San Francisco, and Santa Clara)
07/09/10	Operations Committee of East Bay Regional Communications System Authority (EBRCSA), which is the procurement vehicle for Alameda County, approves a contract with Motorola to purchase equipment and services to complete a Broadband Pilot Project
07/16/10	EBRCSA Board of Directors approves contract with Motorola for Project Cornerstone
08/03/10	EBRCSA negotiates and signs contract with Motorola for Project Cornerstone